

ROADS AND BRIDGES AGENDA

MAY 14, 2012

THE FOLLOWING COMMUNICATIONS ARE TRANSMITTED BY JOHN YONAN, P. E., SUPERINTENDENT, COUNTY DEPARTMENT OF HIGHWAYS SUBMITTING RECOMMENDATIONS FOR CHANGE IN PLANS AND EXTRA WORK INVOLVED IN IMPROVEMENTS AS DESCRIBED:

317927 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 11-B6022-04-RP. 171st, LaGrange Road to Harlem Avenue in the Villages of Orland Hills, Orland Park and Tinley Park in County Board District #17. Final Adjustment of Quantities and a New Item. \$1,382.81 (Addition).

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed.

A new item was required for furnishing and installation of supplemental rebars which was required under Article 109.04 in the Standard Specifications.

317928 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 10-TSCMC-08-TL. Traffic Signal Modernization Contract and LED Retrofitting (53 Locations) in various Villages of Cook County in County Board Districts #5, 6, 13, 14, 15 and 17. New Item. \$44,348.40 (Addition).

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work.

A new item was created for modifying traffic signal pole/post, which was required but not included in the original contract.

317929 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 09-W7440-03-RP. Mount Prospect Road, Dempster Street to Northwest Highway in the City of Des Plaines and the Village of Mount Prospect in County Board Districts #15 and 17. Adjustment of Quantities. \$409.11 (Deduction).

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work.

317930 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 04-B8431-08-PV. 171st, Wood Street to Ashland Avenue in the City of Harvey and the Villages of East Hazel Crest and Hazel Crest in County Board Districts #5 and 6. Federal Project No.: CMM-HPD-M8003-(427). State Job No.: C-91-278-04. Contract No.: 10212. New Items. \$133,924.76 (Addition).

The quantities as shown on the contract documents were not estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed.

New items were added for repair of mid-panel cracks in the pavement and railing retro fit.

* The next regularly scheduled meeting is presently set for June 5, 2012