

## **ROADS AND BRIDGES AGENDA**

**JULY 24, 2012**

**THE FOLLOWING COMMUNICATIONS ARE TRANSMITTED BY JOHN YONAN, P. E., SUPERINTENDENT, COUNTY DEPARTMENT OF HIGHWAYS SUBMITTING RECOMMENDATIONS FOR CHANGE IN PLANS AND EXTRA WORK INVOLVED IN IMPROVEMENTS AS DESCRIBED:**

- 319000 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 08-W3719-04-FP. Narragansett Avenue, 87th Street to 79th Street in the City of Burbank in County Board District #11. Adjustment of Quantities and New Items. \$67,512.84 (Addition).

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed, with increases in concrete pavement, concrete patches, various storm sewer items, concrete headwall removal and light pole foundations which were necessitated by existing field conditions.

New items were added for various drainage and electrical work which were required but not provided in the original contract.

- 319001 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 09-B6736-03-RP. Joe Orr Road Relocated, East of Stony Island Avenue to Torrence Avenue. Federal Project No.: M-9003 (741), Federal Job No.: C-91-184-11, IDOT Contract No.: 10217 in the Villages of Ford Heights and Lynwood in County Board District #6. Adjustment of Quantities. \$19,231.00 (Addition).

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with a large increase in the items of tree removal and controlled low strength material, per field conditions.

- 319002 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 09-37120-90-FP. Wheeling Township 2009, Gregory Street and Graylynn Drive in unincorporated Wheeling Township in County Board District #14. Adjustment of Quantities. \$37,487.50 (Addition).

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional tree removal, extension of the 30 inch storm sewer for an additional 240 feet and the substitution of the M-3.12 curb and gutter for B-6.12 curb and gutter throughout the length of the project, as directed by the Township.

- 319003 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 11-B6128-05-RP. 175th Street, Cicero Avenue to Kedzie Avenue in the City of Country Club Hills and in the Village of Hazel Crest in County Board District #5. Final Adjustment of Quantities. \$540.00 (Addition).

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed.

- 319004 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 08-W3719-04-FP. Narragansett Avenue, 87th Street to 79th Street in the City of Burbank in County Board District #11. Adjustment of Quantities and New Items. \$19,031.00 (Addition).

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for temporary by-pass pavement due to project staging and for a manhole type A to connect to the new storm sewer outfall.

A new item was added for hot-mix stabilized subbase IL-19.0, N30 which replaced hot-mix asphalt stabilized subbase, IL-19.0 to be in compliance with current IDOT standards.

- 319005 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 10-25154-90-RS. Palatine Township, 2011 MFT Project Various Locations in unincorporated Palatine Township in County Board District #14. Final Adjustment of Quantities. \$3,339.40 (Addition).

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities being required for patching and concrete curb removal and replacement due to field conditions.

- 319006 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 10-TSCMC-08-TL. Traffic Signal Modernization, Contract and LED Retrofitting (53 Locations) in various Villages of Cook County in County Board Districts #5, 6, 13, 14, 15 and 17, Adjustment of Quantities. \$15,981.04 (Deduction).

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work with a large deduction due to the elimination of the contract extra work item.

- 319007 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 09-37110-90-FP. Wheeling Township, 2009 E.R.P. Project Various Locations in unincorporated Wheeling Township in County Board District #14. New Item. \$5,954.52 (Addition).

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed.

A new item was required for additional landscaping work which was not included in the original contract.

- 319008 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 11-8PVMK-34-GM. Pavement Markings-2011. Final Adjustment of Quantities. \$171,732.10 (Deduction).

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities and materials for work performed.

\* The next regularly scheduled meeting is presently set for Monday, September 10, 2012.